

MG-Monkeys

Team Lead: Nate Brewer

Members:

- Jack Dixon
- Philip Bierley
- Danny Poff

Project Goals

Problem Statement

- Hard to manage tasks in today's modern age

Solution

- Create a modern, customizable task manager webpage

What Went Wrong (Team Level):

- Communication issues
- Responsibility overlap
- Code-base got messy

What Went Well (Team Level):

- Good development progress
- Stayed on track
- Easy to innovate individually

Analysis & Improvement Plan (Team Level):

- Have more clear communication rules
- Work on clearly separating concerns and different files

Feature Goal

Sprint 1

F1 - Adding tags to the to-do list items

F2 - Change fonts/font colors

F3 - Hit an external genAI api to create tags

F4 - Figure out which browser the user is on automatically

Sprint 2

F5 - Create a mascot that also acts like a chatbot (Monkey-see Monkey-do)

F6 - GenAI API for the chatbot.

F7 - p2p group invitation

F8 - Email notifications

Project breakdown

8 total features : 8/8 completed = 100% Burndown

27 total requirements : 27/27 completed = 100% burndown

Total LoC: 5473

Demonstration Video

<https://youtu.be/KfXpGb-cwrY>

Questions?