

MG-Monkeys

Team Lead: Nate Brewer

Members:

- Jack Dixon - Frontend Design
- Philip Bierley - Database
- Danny Poff - Backend Design

Sprint Goals

- Week 1: Adding tags to the to-do list items
- Week 2: Front-End user customization
- Week 3: Using ai to automatically generate tags
- Week 4: Adding notifications to the browser

Code Stats

Total lines of code (LOC): *1485*

4/4 Features

12/12 Requirements (For Sprint 1)

Burndown rate: *100%*

Retrospective

What Went Wrong (Team Level):

- Overlap in responsibilities, managing who will take what
- No full group meetings due to conflicting schedules

What Went Well (Team Level):

- Great weekly progress, most work completed before or on time
- Constructive criticism is apparent and welcomed

Analysis & Improvement Plan (Team Level):

- More member communication and collaboration
- More effective communication between meetings

Sprint 2 Plan

- Create a mascot that also acts like a chatbot (Monkey-see Monkey-do)
- Group to-do list for team projects
- Repeating to-dos
- Email notifications (SMS - Maybe)

4 Features

12 Requirements

Questions?